COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2012

ESTI MATE SUMVARY 16: 35: 48
CONTI D C18290 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 18290- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 159.0 DAYS TIME ALLON 12/15/201 FI XED COVPLETI ON DAT!
US 160 AT S BROADWAY CORTEZ, PERCENT TI ME: 88.33 ORI G TIME ALLOW 12/15/201 FI XED COVPLETI ON DAT
PRQJECT NO NH1601- 062
US 160 AT S BROADWAY CORTEZ,
NAMVE OF RQAD: US 160
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
LAWSON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 11/ 24/ 2012 DATE TI ME STARTED 06/ 19/2012
20 SO SUNSET STREET DATE LET 05/ 24/ 2012 DATE WORK BEGAN
P.O BOX 1318 DATE AWARDED 06/ 07/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 19/ 2012 DATE ACCEPTED
L ONGVONT CO 80501-58:303- 444- 8680 DATE NOTI CE TO PROCEED 06/ 19/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 5,173, 607. 58 PARTI Cl PATI NG $ 2,753,905.94 $ 759, 023. 96
AWARD PRQIECT AMT: $ 4,771, 589. 45 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 53. 23% TOTAL EARNI NGS 2,753, 905. 94 759, 023. 96
FUNDS AVAI LABLE: $  2,419,701.64 STOCKPI LED MATERI ALS 41, 956. 00 0.00
GROSS EARNI NGS 2,795, 861.94 759, 023. 96
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -69, 657. 18 -17,586. 72
SECURI TI ES ENCUMVBERED 69, 657. 18 17, 586. 72
NET EARNI NGS 2,795, 861.94 759, 023. 96
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,795, 861. 94 759, 023. 96
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 759, 023. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NHL601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 250 1, 250. 00
5, 000. 00000 0. 750 3, 750. 00
0010 202-00019 *Renmoval of Inlet 8. 000 8. 000
EACH 0. 000 0. 00
800. 00000 8. 000 6, 400. 00
0015 202-00035 *Renoval of Pipe 277. 000 277.000
LF 0. 000 0. 00
27.00000 277. 000 7,479.00
0020 202- 00190 Renoval of Concrete Median Cover Materi al 1, 798. 000 897. 000
SY 509. 000 1,577.90
3. 10000 1, 406. 000 4, 358. 60
0025 202-00203 Renoval of Curb and Qutter 4, 305. 000 2,491. 000
LF 0. 000 0. 00
6. 00000 2,491. 000 14, 946. 00
0030 202-00204 Renoval of Curb, CGutter and Sidewal k 16. 000 6. 000
LF 0. 000 0. 00
7.50000 6. 000 45. 00
0035 202- 00206 Renoval of Concrete Curb Ranp 57. 000 0. 000
SY 0. 000 0. 00
7.50000 0. 000 0. 00
0040 202-00210 Renoval of Concrete Pavenent 63. 000 11. 000
SY 0. 000 0. 00
7.50000 11. 000 82.50
0045 202- 00220 *Renoval of Asphalt Mat 44, 206. 000 24, 609. 000
SY 5, 009. 020 7,513.53
1. 50000 29, 618. 020 44, 427. 03
0050 202-00240 *Renoval of Asphalt Mat (Pl aning) 900. 000 504. 000
SY 0. 000 0. 00
3. 30000 504. 000 1, 663. 20
0055 202- 00250 *Renoval of Pavenent Marking 24, 300. 000 4,316. 170
SF 0. 000 0. 00

1. 05000 4,316. 170 4,531. 98



CONTI D C18290 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 202-00700 *Renoval of Light Standard 7.000 6. 000
EACH 1. 000 400. 00
400. 00000 7.000 2, 800. 00
0065 202-00705 *Removal of Light Standard Foundation 7. 000 2. 000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0070 202-00805 *Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
1, 600. 00000 0. 000 0. 00
0075 202-00810 Renoval of Ground Sign 25. 000 10. 000
EACH 0. 000 0. 00
66. 00000 10. 000 660. 00
0080 202-00821 Renoval of Sign Panel 18. 000 4. 000
EACH 0. 000 0. 00
66. 00000 4. 000 264. 00
0085 202-00831 *Renoval of Traffic Signal Head 4. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0090 202- 00860 *Renoval of Pedestrian Push Button 6. 000 0. 000
EACH 0. 000 0. 00
64. 00000 0. 000 0. 00
0095 202- 04002 *Cl ean Cul vert 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0100 202- 04004 *Plug Cul vert (Special) 1. 000 1. 000
EACH 0. 000 0. 00
3, 300. 00000 1. 000 3, 300. 00
0105 203-00010 Uncl assi fied Excavation (Conplete In Place) 8, 219. 000 4,109. 500
CcY 2,465. 700 24, 657. 00
10. 00000 6, 575. 200 65, 752. 00
0110 203-00100 Mick Excavation 1, 185. 000 809. 000
cY 376. 000 4,512. 00
12. 00000 1, 185. 000 14, 220. 00



CONTI D C18290 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 203-01100 Proof Rolling 64. 000 4.000
HOUR 60. 000 6, 000. 00
100. 00000 64. 000 6, 400. 00
0120 203-01500 Bl adi ng 20. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0125 203-01580 Truck 40. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0130 203-01590 Front End Loader (Rubber Tire) 40. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0135 203-01594 Conbi nati on Loader 20. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0140 203-01597 Pot hol i ng 100. 000 36. 000
HOUR 0. 000 0. 00
250. 00000 36. 000 9, 000. 00
0145 203-01622 Sweepi ng (Wth Pickup Broon 80. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0. 00
0150 203-02330 Labor er 80. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0155 207- 00205 Topsoi | 185. 000 0. 000
CY 0. 000 0. 00
62. 00000 0. 000 0. 00
0160 208-00002 *Erosion Log (12 Inch) 10. 000 10. 000
LF 0. 000 0. 00
6. 75000 10. 000 67.50
0165 208-00020 *Silt Fence 137. 000 137. 000
LF 0. 000 0. 00
2. 64000 137. 000 361. 68



CONTI D C18290 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 208-00034 *&avel Bag 400. 000 143. 000
LF 28. 000 184. 80
6. 60000 171. 000 1,128. 60
0175 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
750. 00000 1. 000 750. 00
0180 208- 00050 StormDrain Inlet Protection 0. 000 0. 000
EACH 0. 000 0. 00
330. 00000 0. 000 0.00
0185 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0190 208-00103 *Renoval and Di sposal of Sedinment (Labor) 1. 000 0. 500
HOUR 0. 500 31.00
62. 00000 1. 000 62. 00
0195 208-00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0.00
0200 208-00107 Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
62. 00000 0. 000 0. 00
0205 208- 00205 *Erosi on Control Supervisor 900. 000 216.500
HOUR 68. 000 5, 100. 00
75. 00000 284.500 21, 337.50
0210 208-00300 Tenporary Berms 100. 000 0. 000
LF 0. 000 0. 00
2. 65000 0. 000 0. 00
0215 210-00810 *Reset Ground Sign 2.000 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0. 00
0220 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
185. 00000 0. 000 0. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NHL601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 210-01000 Reset Fence 300. 000 0. 000
LF 0. 000 0. 00
3. 95000 0. 000 0. 00
0230 210-04010 Adj ust Manhol e 3. 000 1. 000
EACH 1. 000 350. 00
350. 00000 2.000 700. 00
0235 210-04050 Adj ust Val ve Box 55. 000 1. 000
EACH 17. 000 2, 550. 00
150. 00000 18. 000 2,700. 00
0240 212-00006 *Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0245 212-00032 *Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0250 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0255 213-00061 *Mul ch Tackifier 110. 000 0. 000
LB 0. 000 0. 00
4. 00000 0. 000 0. 00
0260 213-00100 *Soi | Bi nder 0. 500 0. 000
ACRE 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0265 216-00201 *Soi | Retention Blanket (Straw Coconut) 100. 000 0. 000
SY 0. 000 0. 00
3. 95000 0. 000 0. 00
0270 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
195. 00000 0. 000 0. 00
0275 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 750
LS 0. 250 1, 450. 00

5, 800. 00000 1. 000 5, 800. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NHL601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 250- 00050 *Moni tori ng Techni ci an 14.750 14.750
HOUR 0. 000 0. 00
80. 00000 14. 750 1, 180. 00
0285 250-00110 *Heal th and Safety O ficer 15. 000 0. 000
HOUR 0. 000 0. 00
130. 00000 0. 000 0. 00
0290 250- 00200 Material Handling (Stockpile) 252. 000 252. 000
CY 0. 000 0. 00
19. 00000 252. 000 4,788. 00
0295 250- 00215 Solid Waste Di sposal (Special) 0. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0300 250- 00220 Hazar dous Waste Di sposal 150. 000 0. 000
CY 0. 000 0. 00
32. 00000 0. 000 0. 00
0305 304- 06000 Aggregate Base Course (Cl ass 6) 4, 500. 000 388. 370
TON 605. 400 12, 108. 00
20. 00000 993. 770 19, 875. 40
0310 306-01000 Recondi ti oni ng 44, 694. 000 20, 335. 000
SY 8, 207. 000 11, 489. 80
1. 40000 28, 542. 000 39, 958. 80
0315 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 518. 000 219. 930
TON 97. 690 19, 538. 00
200. 00000 317. 620 63, 524. 00
0320 411-10255  *Enulsified Asphalt (Sl ow Setting) 57. 000 0. 000
GAL 49. 810 132. 00
2. 65000 49. 810 132. 00
0325 412-00900 *Concrete Pavenment (9 Inch) 2, 263. 000 20, 346. 000
Sy -18, 083. 000 -813, 735. 00
45. 00000 2,263. 000 101, 835. 00
0330 503-00018 *Drilled Caisson (18 Inch) 18. 000 0. 000
LF 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NHL601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 503-00036 *Drilled Caisson (36 Inch) 38. 000 0. 000
LF 0. 000 0. 00
530. 00000 0. 000 0. 00
0340 503-00048 *Drilled Caisson (48 Inch) 20. 500 0. 000
LF 0. 000 0. 00
690. 00000 0. 000 0. 00
0345 506-01020 Ceogri d Rei nforcenent 1, 172. 000 1,172. 000
SY 0. 000 0. 00
6. 85000 1,172. 000 8, 028. 20
0350 507- 00000 Concrete Slope and Ditch Paving 2.000 0. 000
CcY 0. 000 0. 00
300. 00000 0. 000 0.00
0355 601- 01025 Concrete O ass B (M scel | aneous) 50. 000 21. 000
cY 10. 000 2,800. 00
280. 00000 31. 000 8, 680. 00
0360 603- 00001 Annul ar Space Grouting 1. 000 0. 000
CcY 0. 000 0. 00
330. 00000 0. 000 0.00
0365 603-01186 *18 Inch Reinforced Concrete Pipe (Conplete In 204. 000 204. 000
Pl ace) (I nstal
LF 0. 000 0.00
63. 00000 204. 000 12, 852. 00
0370 603-01246 *24 Inch Reinforced Concrete Pipe (Conplete In 73. 000 73. 000
Pl ace) (I nstal
LF 0. 000 0. 00
119. 00000 73. 000 8, 687. 00
0375 603- 02246 *30x19 Inch Reinforced Concrete Pipe Elliptical 98. 000 98. 000
(Conplete In
LF 0. 000 0. 00
124. 00000 98. 000 12, 152. 00
0380 603- 02306 *38x24 Inch Reinforced Concrete Pipe Elliptical 8. 000 8. 000
(Conplete In
LF 0. 000 0. 00
147. 00000 8. 000 1,176. 00
0385 604- 13005 *Inlet Type 13 (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00

4, 000. 00000 1. 000 4, 000. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 604- 16005 *Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
4, 000. 00000 2.000 8, 000. 00
0395 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 200. 00000 1. 000 5, 200. 00
0400 604- 16505 *Inlet Type 16 (Double) (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
4,500. 00000 3. 000 13, 500. 00
0405 604-16510 *Inlet Type 16 (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 200. 00000 1. 000 6, 200. 00
0410 604-30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 400. 00000 2.000 6, 800. 00
0415 604-30010 *Manhol e Sl ab Base (10 Foot) 1. 000 1. 000
EACH 0. 000 0.00
3, 400. 00000 1. 000 3, 400. 00
0420 607-11525 Fence (Plastic) 1, 000. 000 200. 000
LF 0. 000 0. 00
2.30000 200. 000 460. 00
0425 608-00000 Concrete Sidewal k 9. 000 3. 000
SY 0. 000 0. 00
33. 00000 3. 000 99. 00
0430 608-00010 Concrete Curb Ranp 12. 000 0. 000
SY 0. 000 0. 00
95. 00000 0. 000 0. 00
0435 608-00012 Curb Ranp (Special) 71. 000 0. 000
SY 0. 000 0. 00
110. 00000 0. 000 0. 00
0440 609-21010 Curb and CGutter Type 2 (Section |-B) 3,018. 000 173. 000
LF 1, 449. 000 23,184.00
16. 00000 1, 622. 000 25, 952. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 609-21011 Curb and CGutter Type 2 (Section I-M 34. 000 0. 000
LF 0. 000 0. 00
18. 00000 0. 000 0. 00
0450 609-21020 Curb and CGutter Type 2 (Section II-B) 2,100. 000 0. 000
LF 1, 040. 000 20, 800. 00
20. 00000 1, 040. 000 20, 800. 00
0455 609-21021 Curb and Qutter Type 2 (Section I1-M 10. 000 0. 000
LF 0. 000 0. 00
22.00000 0. 000 0.00
0460 609-23000 CGutter (Special) 30. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0465 609-24004 CQutter Type 2 (4 Foot) 147. 000 69. 200
LF 0. 000 0. 00
24. 00000 69. 200 1, 660. 80
0470 609-24006 CQutter Type 2 (6 Foot) 21.000 0. 000
LF 0. 000 0. 00
28. 00000 0. 000 0.00
0475 609-40010 Curb Type 4 (Section B) 75. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0480 610- 00024 Medi an Cover Material (4 Inch Patterned Concrete) 0. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0.00
0485 610-00110 Medi an Edgi ng 127. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0490 612-00001  *Delineator (Type I) 3.000 0. 000
EACH 0. 000 0. 00
32. 00000 0. 000 0. 00
0495 612-00002 *Del i neator (Type I1) 5. 000 0. 000
EACH 0. 000 0. 00
34. 00000 0. 000 0. 00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 613-00206 *2 Inch BElectrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
17. 00000 0. 000 0. 00
0505 613- 00306 *3 Inch Electrical Conduit (Bored) 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0510 613-01200 *2 Inch BElectrical Conduit (Plastic) 14, 124. 000 13, 055. 000
LF -1, 787. 000 -21,444.00
12. 00000 11, 268. 000 135, 216. 00
0515 613-01250 *2-1/2 Inch Electrical Conduit (Plastic) 174. 000 174.000
LF 0. 000 0. 00
12. 00000 174. 000 2,088. 00
0520 613-01300 *3 Inch BElectrical Conduit (Plastic) 635. 000 134. 000
LF 319. 000 4,785. 00
15. 00000 453. 000 6, 795. 00
0525 613-07000 *Pul | Box (Special) 6. 000 6. 000
EACH 0. 000 0. 00
550. 00000 6. 000 3, 300. 00
0530 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
47, 500. 00000 0. 000 0.00
0535 613-13000 *Lum naire (LED) 2.000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0540 613-30302 *Light Standard Al uminum (30 Foot) (2-Arm 6. 000 0. 000
EACH 0. 000 0. 00
2,900. 00000 0. 000 0. 00
0540 MATERI AL ALLOMANCE Li ght Standard 6. 000
EACH 0. 000 0. 00
1, 500. 00000 6. 000 9, 000. 00
0545 613-40010 *Li ght Standard Foundati on 6. 000 0. 000
EACH 3. 000 3, 300. 00
1, 100. 00000 3. 000 3, 300. 00



CONTI D C18290 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0550 613-40020 *Transformer Base Al um num 6. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0550 MATERI AL ALLOMNCE Tr ansforner Base Al uni num 6. 000
EACH 0. 000 0. 00
476. 00000 6. 000 2, 856. 00
0555 613- 70250 *Lumi naire H gh Pressure Sodi um (250 Watt) 12. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0560 614-00011 *Sign Panel (Qass I) 134. 000 0. 000
SF 0. 000 0. 00
16. 00000 0. 000 0. 00
0565 614-00012 *Sign Panel (Cass I1) 158. 000 0. 000
SF 0. 000 0. 00
18. 00000 0. 000 0. 00
0570 614-00013 *Sign Panel (Cass Il1) 114. 000 0. 000
SF 0. 000 0. 00
32. 00000 0. 000 0. 00
0575 614-00026 *Sign Panel (Cass |) (Install Only) 4. 000 0. 000
EACH 0. 000 0. 00
53. 00000 0. 000 0. 00
0580 614-01512 *Steel Sign Support (2-1nch Round) (Post) 158. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0585 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 16. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0590 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 113. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0595 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 11. 000 0. 000
EACH 0. 000 0. 00
210. 00000 0. 000 0. 00



CONTI D: C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NH1601- 062 ESTI MATE NO. 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0600 614- 32000 *Monot ube Overhead Sign Cantilever (20 Inch Dianeter) 1. 000 0. 000
EACH 0. 000 0.00
38, 000. 00000 0. 000 0.00
0605 614-70112 *Traffic Signal Face (12) 2. 000 0. 000
EACH 0. 000 0.00
410. 00000 0. 000 0.00
0605 MATERI AL ALLOMANCE Traffic Signal Face 2.000
EACH 0. 000 0.00
95. 00000 2.000 190. 00
0610 614-70336 *Traffic Signal Face (12-12-12) 4.000 0. 000
EACH 0. 000 0.00
610. 00000 0. 000 0.00
0610 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12) 2.000
ACRE 0. 000 0.00
395. 00000 2.000 790. 00
0615 614-70448 *Traffic Signal Face (12-12-12-12) 4.000 0. 000
EACH 0. 000 0.00
725. 00000 0. 000 0.00
0615 MATERI AL ALLOMANCE Traffic Signal Face (12-12-12-12) 6. 000
FA 0. 000 0.00
495. 00000 6. 000 2,970. 00
0620 614-72861 *Pedestrian Push Button (Install Only) 2.000 0. 000
EACH 0. 000 0.00
105. 00000 0. 000 0.00
0625 614-72862 *Pedestrian Push Button (Special) 6. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0.00
0625 MATERI AL ALLOMNCE Pedestrian Push Buttons (Special) 6. 000
EACH 0. 000 0.00
705. 00000 6. 000 4, 230. 00
0630 614-72866 *Fire Preenption Unit and Tiner 1. 000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0.00



CONTI D C18290 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 18290-BI D ESTI MATE RUN
PRQJECT: NH1601- 062 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0630 MATERI AL ALLOMNCE Fire Preenption Unit and Ti mer 1. 000
EACH 0. 000 0. 00
2,940. 00000 1. 000 2,940. 00
0635 614-72871 *Loop Detector Wre (Prefab) Special 2, 055. 000 2, 055. 000
LF 0. 000 0. 00
20. 00000 2, 055. 000 41, 100. 00
0640 614-72878 *Traffic Signal Vehicle Detector Anplifier (Loop Type) 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0640 MATERI AL ALLOMNCE Traffic Signal Vehicle Detector 1. 000
Amplifier
EACH 0. 000 0. 00
745. 00000 1. 000 745. 00
0645 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
15, 500. 00000 0. 000 0.00
0650 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0655 614- 84455 *Traffic Signal Pedestal Pole (Install Only) 3. 000 0. 000
EACH 0. 000 0. 00
640. 00000 0. 000 0.00
0660 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0660 MATERI AL ALLOMNCE Tel enetry (Fiel d) 1. 000
EACH 0. 000 0. 00
1, 650. 00000 1. 000 1, 650. 00
0665 614-86246 *Controll er (Type 170E- HC11) 1. 000 0. 000
EACH 0. 000 0. 00
24, 300. 00000 0. 000 0.00
0665 MATERI AL ALLOMNCE Control | er 1.000
EACH 0. 000 0. 00

15, 485. 00000 1. 000 15, 485. 00
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PCN: 18290-BI D ESTI MATE RUN
PRQIECT: NH1601- 062 ESTI MATE NO 0004
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0665 MATERI AL ALLOMANCE Control ler Conflict Monitor 1. 000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
0665 MATERI AL ALLOMNCE Control l er Software Chip 1. 000
EACH 0. 000 0. 00
600. 00000 1. 000 600. 00
0670 615- 00150 Enbanknent Protector (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0. 00
0675 621-00450 *Det our Pavenent 0. 000 0. 000
SY 0. 000 0. 00
46. 00000 0. 000 0. 00
0680 624-20300 *Det our Drainage Pipe (dass 0) 0. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0685 625- 00000 *Construction Surveying 1. 000 0.540
LS 0. 110 3, 300. 00
30, 000. 00000 0. 650 19, 500. 00
0690 626- 00000 *Mobi | i zat i on 1. 000 0.576
LS 0. 384 172, 800. 00
450, 000. 00000 0. 960 432, 000. 00
0695 626- 01000 *Public Information Services 1. 000 0. 667
LS 0. 167 6, 680. 00
40, 000. 00000 0.834 33, 360. 00
0700 627-00005 *Epoxy Pavement Mar ki ng 10. 000 0. 000
GAL 0. 000 0. 00
224.00000 0. 000 0. 00
0705 627-00011 *Pavenent Marking Paint (Wt erborne) 486. 000 53. 250
GAL 51. 000 1, 734.00
34. 00000 104. 250 3,544.50
0710 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 8, 297. 000 0. 000
SF 0. 000 0. 00

10. 00000 0. 000 0. 00
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PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0715 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 771. 000 0. 000
SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0720 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 1, 699. 000 0. 000
SF 0. 000 0. 00
25. 00000 0. 000 0. 00
0725 630- 00000 *Fl aggi ng 12, 000. 000 3, 250. 750
HOUR 2,095. 500 48, 196. 50
23. 00000 5, 346. 250 122,963. 75
0730 630- 00003 *Uni forned Traffic Control 50. 000 18. 250
HOUR 0. 000 0. 00
53. 00000 18. 250 967. 25
0735 630- 00007 *Traffic Control Inspection 40. 000 28. 000
DAY 5. 000 475. 00
95. 00000 33. 000 3,135.00
0740 630-00012 *Traffic Control Managenent 180. 000 81.000
DAY 23. 000 14, 950. 00
650. 00000 104. 000 67, 600. 00
0745 630- 80335 *Barricade (Type 3 MA) (Tenporary) 20. 000 4.000
EACH 0. 000 0. 00
160. 00000 4. 000 640. 00
0750 630-80336 *Barricade (Type 3 MB) (Tenporary) 10. 000 4.000
EACH 0. 000 0. 00
265. 00000 4. 000 1, 060. 00
0755 630-80341 *Construction Traffic Sign (Panel Size A) 146. 000 55. 000
EACH 18. 000 756. 00
42. 00000 73. 000 3, 066. 00
0760 630-80342 *Construction Traffic Sign (Panel Size B) 92. 000 41.000
EACH 5. 000 265. 00
53. 00000 46. 000 2,438.00
0765 630-80344 *Construction Traffic Sign (Special) 784. 250 301. 625
SF 90. 500 1, 357.50
15. 00000 392.125 5, 881. 88
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PON: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NHL601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0770 630- 80350 *Vertical Panel 150. 000 49. 000
EACH 0. 000 0. 00
26. 00000 49. 000 1,274.00
0775 630-80355 *Portabl e Message Sign Panel 3. 000 1. 500
EACH 0. 000 0. 00
6, 000. 00000 1. 500 9, 000. 00
0780 630- 80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 6. 000 2. 000
Type
yee) EACH 0. 000 0. 00
1, 050. 00000 2.000 2,100. 00
0785 630- 80360 *Drum Channel i zi ng Devi ce 341. 000 163. 000
EACH 7.500 157. 50
21. 00000 170. 500 3,580. 50
0790 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 40. 000 10. 000
EACH 0. 000 0. 00
43. 00000 10. 000 430. 00
0795 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0800 630-80380 *Traffic Cone 250. 000 125. 000
EACH 0. 000 0. 00
11. 00000 125. 000 1, 375.00
0805 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 0. 000 0. 000
(Temporary) EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0810 630-86800 *Traffic Signal (Tenporary) 1. 000 0. 500
LS 0. 250 11, 250. 00
45, 000. 00000 0. 750 33, 750. 00
0815 700- 70010 F/ A M nor Contract Revisions 230, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0820 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0.00
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PCN: 18290- BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0825 700-70013 F/ A Concrete Pavenent |ncentive 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70016 F/ A Fuel Cost Adj ustnent 42, 000. 000 2,096. 960
FA 1, 404. 930 1, 404.93
1. 00000 3,501. 890 3,501. 89
0835 700- 70018 F/ A Roadway Snoot hness | ncentive 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70023 F/ A On- The-Job Trai nee 10, 000. 000 245.500
FA 647.500 647. 50
1. 00000 893. 000 893. 00
0850 700- 70033 F/ A Vi deo Tapi ng 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700-70035 F/A Dewatering (Special) 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70060 F/' A Adjust Uilities 75, 000. 000 5, 665. 770
FA 0. 000 0. 00
1. 00000 5, 665. 770 5, 665. 77
0865 700- 70082 F/ A Furnish & Install Electrical Service 15, 000. 000 2,137.610
FA 0. 000 0. 00
1. 00000 2,137.610 2,137.61
0870 700-70100 F/ A Rel ocate Prairie Dogs 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 18290-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: NH1601- 062 ESTI MATE NO 0004 16: 35: 48
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0880 700- 70589 F/ A Environnental Health & Safety Managenent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 412-00800 Conc Pvnt (8 In) 42, 000. 000 0. 000
SY 26, 739. 000 1,176, 516. 00
44. 00000 26, 739. 000 1,176, 516. 00
CAT 0200 CURRENT AMI $ 5, 153, 607.58 $ 759, 023.96$ 2,775, 861. 94
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0885 620-00002 Field Ofice (Oass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
0890 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
7,500. 00000 1. 000 7,500. 00
0895 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 20, 000. 00 $ 0.00% 20, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 5,173,607.58 $

759,023.96 $ 2,795, 861. 94



